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KENNECOTT BINGHAM CANYON MINE AND WATER COLLECTION SYSTEM 
EAST WASTE ROCK EXTENSION & SOUTH WASTE ROCK RECLAMATION 

PROGRESS REPORTING PLAN 
   
 
Introduction 
 
In association with the East Waste Rock Extension (EWRE) Project and the South Waste Rock 
Reclamation (SWRR) Projects, Kennecott Utah Copper LLC (Kennecott) is required to provide the 
Utah Division of Water Quality (DWQ) with periodic written progress reports detailing project 
status. The Utah Division of Response and Remediation (UDERR) will be copied on the progress 
reports to provide assurance that the modified collection system will continue to be protective of 
selected remedies under the CERCLA program. Project status will be reported on a quarterly basis 
for the duration of the project as specified in Part II, Section J, 5 of the permit. In addition, a final 
report summarizing project status and collection system operability will be submitted no later than 1 
year after the completion of the project as specified in Part II, Section J, 7 of the permit. The 
completion of each project will be defined as the date which DWQ issues final written approval to 
operate the respective modified collection system. 
 
Should either project be suspended, project status will be noted in the quarterly compliance 
monitoring well reports and detailed project reporting will resume once project activity resumes.  
 
Progress Reports General Structure 
 
Quarterly  
 
A reporting format for the quarterly reports is provided below and is intended to provide the author 
with key subject matter and provide the reader with consistent information. Depending upon the 
level of activity, progress reports will include information specific to the reporting period and may 
not include information in all areas listed below in Table H-1. 
 
Table H-1: Progress Reporting Structure and Content Guidance 
Section  Title Guidance 
1.0 Summary of Quarterly Activity Overview of activities performed over the period  
2.0 Quarterly Forecast of Activity Six month look ahead broken out by month or activity 
3.0 Engineering 

 
General summary and provide detail as relevant to reporting 
period 

3.1 Geotechnical Foundation material related to collection system features  
3.2 Design Modifications Changes to design 
4.0 Construction Activities General summary and provide detail as relevant to reporting 

period 
4.1 All that apply (walls, toe ditch, piping, pump 

station, overburden removal, new wells) 
Include detail for each of the areas listed here that apply to the 
reporting period.  

4.2 QA/QC  Summary of QA/QC activities for each component that applies 
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5.0  Demolition Activities General summary and provide detail as relevant to reporting 

period 
5.1 All that apply (old walls, pipe, well 

abandonment) 
Include detail for each of the areas listed here that apply to that 
reporting period.  

6.0 Inspection Regulatory related 
 
Detailed environmental sampling related to the operability of the water collection system will be 
reported under the provisions of the current groundwater discharge permit in quarterly and annual 
report as well as correspondence where indicated by the permit.  Kennecott will continue to sample 
the existing cut-off wall and collection system as described in the current permit.  Upon 
implementation of construction of new cut-off walls, Kennecott will implement actions associated 
with items in Table H-2. A summary of these provisions is listed below: 
 
Table H-2: Summary of Environmental Sampling Provisions 
Provision Section Reference 
Future Modification of Monitoring Network Part II, Section F, 1, a 
Compliance Monitoring Part II, Section F, 1, b 
Sampling Protocol Part II, Section F, 1, e 
Operational Monitoring Part II, Section F, 2 
Monitoring Frequency Part II, Section F, 3 
Post Closure Monitoring Part II, Section F, 4 
 
 
Appendix A – Compliance Monitoring Plan 

Inspection 
Spills and Overflows 
Seeps 
Groundwater Sampling 
Well Installation Protocol 

 
Final 
 
The final report will summarize the key items listed in each of the quarterly reports but will focus on 
providing assurance that the new collection system is operating as designed. The report may also 
include items required by the approval to construct letter issued by DWQ. Items may include final 
QA/QC reports for pipe, liners and concrete; Operations and maintenance manual and as-built 
drawings. The final report will also reference and summarize applicable sections of the quarterly and 
annual groundwater discharge reports that document the operability of the modified collection 
system associated with the EWRE and SWRR projects.  
 
Reporting Schedule 
 
Quarterly 
 
The quarterly EWRE and SWRR project progress reports shall be submitted to the Director on a 
schedule corresponding with quarterly compliance monitoring well reports as defined in Part I, 
Section I(1) of the permit. The EWRE and SWRR progress reports shall be submitted as an appendix 
to the quarterly compliance monitoring well reports. 
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Final 
 
The report shall be submitted in accordance with Part II, Section J, 7 of the permit no later than one 
year after the completion of the project. The completion of each project will be defined as the date 
which DWQ issues final written approval to operate the respective modified collection system. 
 
General Provision 
 
Future modification of EWRE and SWRR progress reporting.  If at any time the Director determines 
the progress reports to be providing inadequate information the Director will provide in writing a 
request to Kennecott to address specifically listed items. Kennecott shall address progress report 
inadequacies by modifying the next scheduled quarterly report to address specifically listed items. 
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