

TABLE 18 RCRA FACILITY INVESTIGATION COMPLIANCE SCHEDULE FOR SOLID WASTE MANAGEMENT UNITS (SWMUS) WITH SUSPECTED RELEASES	
RFI ACTIVITY	DUE DATE
SUBMIT RFI-PHASE WORKPLAN (TASK I.D.)	Within ninety (90) calendar days of the effective date of the permit.
SUBMIT FINAL TASK I REPORT	Within two hundred seventy (270) calendar days of the Executive Secretary's approval of the RFI-Phase I Workplan.
SUBMIT DRAFT RFI-PHASE II (TASK II & III) WORKPLAN AND SCHEDULE	Within ninety (90) calendar days of the Executive Secretary's approval of the final Task I Report.
INITIATE RFI-PHASE II (TASK II AND III) ACTIVITIES	Within sixty (60) calendar days of the Executive Secretary's approval of the Task II and III Workplan and schedule.
SUBMIT TASK IV DRAFT REPORT	As specified in the Executive Secretary approved RFI-Phase II (Task II and III) Workplan and schedule.
SUBMIT TASK IV FINAL AND SUMMARY REPORTS	As specified in the Executive Secretary approved RFI-Phase II (Task II and III) Workplan and schedule.
PROGRESS REPORTS ON TASKS I THROUGH IV	Quarterly (every 90 calendar days) beginning ninety (90) calendar days after the effective date of this permit.