

TABLE 19 RCRA FACILITY INVESTIGATION COMPLIANCE SCHEDULE FOR SOLID WASTE MANAGEMENT UNITS (SWMUS) WITH KNOWN RELEASES	
RFI ACTIVITY	DUE DATE
SUBMIT FINAL TASK I REPORT (EXCLUDING RFI-PHASE I, TASK I.D.)	Within one hundred twenty (120) calendar days of the effective date of the permit.
SUBMIT DRAFT RFI-PHASE II (TASK II & III) WORKPLAN AND SCHEDULE	Within ninety (90) calendar days of the Executive Secretary's approval of the final Task I Report.
INITIATE RFI-PHASE II (TASK II AND III) ACTIVITIES	Within forty-five (45) calendar days of the Executive Secretary's approval of the Task II and III workplan and schedule.
SUBMIT TASK IV DRAFT REPORT	As specified in the Executive Secretary approved RFI-Phase II (Task II and III) workplan and schedule.
SUBMIT TASK IV FINAL AND SUMMARY REPORTS	As specified in the Executive Secretary approved RFI-Phase II (Task II and III) workplan and schedule.
PROGRESS REPORTS ON TASKS	Quarterly (every 90 calendar days) beginning ninety (90) calendar days of the effective date of this permit.