

<b>TABLE 20</b> <b>CORRECTIVE MEASURES STUDY AND IMPLEMENTATION COMPLIANCE SCHEDULE</b> <b>FOR SOLID WASTE MANAGEMENT UNITS (SWMUS)</b>	
<b>RFI ACTIVITY</b>	<b>DUE DATE</b>
SUBMIT CMS WORKPLAN (TASK I & II)	Within sixty (60) calendar days of the Executive Secretary's approval of the RCRA Facility Investigation Final Report.
SUBMIT DRAFT CMS REPORT (TASK I, II, & III)	Within three hundred (300) calendar days of the Executive Secretary's approval of the CMS Workplan.
SUBMIT FINAL CMS REPORT (TASK I, II & III)	Within sixty (60) calendar days of receiving the Executive Secretary's comments on the draft CMS Report.
SUBMIT DRAFT CMI PROGRAM PLAN (TASK IV.A.)	Within ninety (90) calendar days of the Executive Secretary's approval of the final CMS report.
SUBMIT DRAFT CMI PROGRAM PLAN (TASK IV.A.)	Within sixty (60) calendar days of the Executive Secretary's comments on the draft CMI Program Plan.
SUBMIT CORRECTIVE MEASURES DESIGN PRELIMINARY DESIGN APPROXIMATELY 30% COMPLETE	As specified in the Executive Secretary approved CMI Program Plan.
SUBMIT CORRECTIVE MEASURES DESIGN PRELIMINARY DESIGN APPROXIMATELY 60% COMPLETE	As specified in the Executive Secretary approved CMI Program Plan.
SUBMIT CORRECTIVE MEASURES DESIGN PRELIMINARY DESIGN APPROXIMATELY 95% COMPLETE	As specified in the Executive Secretary approved CMI Program Plan.
SUBMIT FINAL CORRECTIVE MEASURES DESIGN	As specified in the Executive Secretary approved CMI Program Plan.
PROGRESS REPORTS ON TASKS I THROUGH IV	Quarterly, every ninety (90) calendar days beginning ninety (90) days after the Executive Secretary's approval of the final RFI report.
SUBMIT DRAFT CQA PROGRAM PLAN (TASK IV.C)	As specified in the Executive Secretary approved CMI Program Plan.
SUBMIT FINAL CQA PROGRAM PLAN	Within sixty (60) calendar days of the Executive Secretary's approval of the draft CQA.
CONSTRUCTION OF CORRECTIVE MEASURES	Within sixty (60) calendar days of the Executive Secretary's approval of the final CQA.
PREFINAL INSPECTION	Forty-five (45) calendar days following report of prefinal inspection.
CORRECTIVE MEASURE CONSTRUCTION REPORT	Within ninety (90) days following completion of construction.

<b>TABLE 20</b> <b>CORRECTIVE MEASURES STUDY AND IMPLEMENTATION COMPLIANCE SCHEDULE</b> <b>FOR SOLID WASTE MANAGEMENT UNITS (SWMUS)</b>	
<b>RFI ACTIVITY</b>	<b>DUE DATE</b>
CORRECTIVE MEASURES IMPLEMENTATION QUARTERLY PROGRESS REPORTS	Quarterly, every ninety (90) days after the Executive Secretary approves the final CMS Report.