

Water Quality Standards Time Line - Triennial Review 2008

		Date	Time	Location	Status	Days into Process	
DWQ Solicite/Receive Changes from DWQ Staff	5	Thursday	1-May		Completed	75	
DWQ Notifies and Solicits Changes from EPA Staff	6	Friday	2-May		Completed	74	
DWQ Compiles Proposed Changes	6	Friday	2-May		Completed	74	
WQS Workgroup Holds Meetings on Proposed Changes	6	Friday	2-May		Completed	74	
DWQ Internal Review Initiated	3	Tuesday	20-May		Completed	56	
DWQ Internal Review Completed	5	Thursday	29-May		Completed	47	
WQS Changes Approved by Management	2	Monday	2-Jun		Completed	43	
Cost Impacts Determined for DAR Submission	6	Friday	6-Jun		Completed	39	
To Faye: Packet Mailing to the Water Quality Board	6	Friday	6-Jun		Completed	39	
WQBoard Meeting Authorization to Proceed with Rule Making	6	Friday	20-Jun	9:00 AM	DEQ 101	Completed	25
Prepare Postcards for mailing to stakeholders.	2	Monday	23-Jun		In Process	22	
File with Division of Administrative Rules [1st and 15th are Deadline Dates]	3	Tuesday	1-Jul		Completed	14	
Submit Legal Notice to Newspapers	3	Tuesday	8-Jul		In Process	7	
Mail out Postcards to stakeholders	2	Monday	14-Jul			1	
Update Website with Meeting and Proposed Changes	3	Tuesday	15-Jul		In Process	0	
Publish in Newspaper [1st Time]	3	Tuesday	15-Jul			0	
Published in Utah Bulletin [DAR]	3	Tuesday	15-Jul			0	
Beginning of Public Period	3	Tuesday	15-Jul			0	
Publish in Newspaper [2nd Time]	1	Sunday	20-Jul			-5	
Public Hearing May End [30 Days met]	5	Thursday	14-Aug			-30	
Formal Public Hearing: SE Utah Dist. Health Dept., 28 South 100 East, Price, Utah	5	Thursday	14-Aug	1:00 PM	Price, Utah	-30	
Formal Public Hearing: DEQ, Room 101, 168 N 150 West, Salt Lake City	3	Tuesday	19-Aug	6:30 PM	Salt Lake City, UT	-35	
End of Public Comment	4	Wednesday	20-Aug			-36	
Finalize the Packet [Summary of Comments, Order for Signature]	4	Wednesday	27-Aug			-43	
Board Packet to Faye	3	Tuesday	2-Sep			-49	
WQB Adopts WQS and Signs the Order	3	Tuesday	16-Sep	9:00 AM	Cedar City, UT	-63	
Publish the Order - Newspaper	1	Sunday	21-Sep			-68	
File Notice of Effective Date with DAR	2	Monday	22-Sep			-69	