

**FACT SHEET AND STATEMENT OF BASIS  
BLX MAYFLOWER, LLC  
MODIFIED PERMIT: DISCHARGE  
UPDES PERMIT NUMBER: UT0026140  
MINOR INDUSTRIAL**

**FACILITY CONTACTS**

Person Name: Brooke Hontz  
Position: VP Development  
Phone Number: (435) 640-1941

Person Name: Brad Rasmussen  
Position: Consultant, AQUA Engineering  
Phone Number: (801) 299-1327

Facility Name: BLX Mayflower, LLC  
Facility Address: 9143 Mayflower Mine Road  
Heber City, Utah 84032  
Telephone: (435) 640-1941  
Mailing Address: PO Box 980728  
Park City, UT 84098

**DESCRIPTION OF PERMIT MODIFICATION**

BLX Mayflower LLC (Mayflower) was issued a UPDES permit on December 1, 2020, which included a Compliance Schedule detailed in Part I.C.3. This Compliance Schedule was established for Outfall 001 to allow Mayflower to gather a more complete data set representative of existing conditions, as well as provide time to develop plans for managing flow and treatment of the discharge. Mayflower had determined that on-site treatment of mine effluent was needed to be compliant with UPDES effluent limitations, but recently has been in communication with Jordanelle Special Service District (“JSSD”) about the potential for JSSD to take Outfall 001 discharge and treat it at their Keetley Water Treatment Plant. This modification modifies the original compliance schedule to include the Keetley Water Treatment Plant option and extends the original schedule. The modification is reflected below and in Part I.C.3. of the permit.

<b>Table A: On-site Water Treatment Plant Path</b>	
<b>Date</b>	<b>Milestone</b>
September 1, 2023	Mayflower notifies DWQ of the selected Water Treatment Plan path. If Mayflower chooses the on-site Water Treatment Plant path continue using Table A. If Mayflower chooses the Keetley Water Treatment Plant Path, continue using Table B.
November 1, 2023	Updated Construction Plan Submitted to DWQ (if applicable)
December 1, 2023	Begin Construction
October 1, 2025	Construction Completed and Approved by DWQ
January 1, 2026	Final Effluent Limitations in Effect

<b>Date</b>	<b>Milestone</b>
November 1, 2023	Submit the signed agreement between Mayflower and JSSD to DWQ
November 1, 2024	Construction Completed and submit to DWQ: Approval to use received from JSSD and receipt of Certificate of Completion
January 1, 2025	All Outfall 001 discharge sent to Keetley Water Treatment Plant. Mayflower must submit a notification to DWQ when no longer discharging from Outfall 001. When notification is received, Outfall 001 will be void in Permit No. UT0026140.

**PERMIT DURATION**

It is recommended that this permit modification be effective through the current permit expiration date, November 30, 2025.

Drafted by  
Danielle Lenz, Environmental Scientist  
Utah Division of Water Quality, (801) 536-4300

**PUBLIC NOTICE**

Began: Month Day, Year  
Ended: Month Day, Year

Comments will be received at: 195 North 1950 West  
PO Box 144870  
Salt Lake City, UT 84114-4870

The Public Notice of the draft permit was published on the Division of Water Quality webpage.

During the public comment period provided under R317-8-6.5, any interested person may submit written comments on the draft permit and may request a public hearing, if no hearing has already been scheduled. A request for a public hearing shall be in writing and shall state the nature of the issues proposed to be raised in the hearing. All comments will be considered in making the final decision and shall be answered as provided in R317-8-6.12.

**ADDENDUM TO FSSOB**

**RESPONSIVENESS SUMMARY**