

Utah Lake Water Quality Study – 2020 Engagement Schedule Steering Committee and Science Panel

Group – Meeting/Call	Date (TBD Range)	Topics
SP Call #10 (2-hr)	Jan 23 [10 a.m. to 12 p.m.]	Discuss TSSD proposal and relationship to charge, update on atmospheric deposition
SP Call #11 (2-hr)	Mar 3 [9 a.m. to 11 a.m.]	Seek final approval of Uncertainty Guidance, Framework, and Strategic Research Plan
SC Meeting #9 (0.5 day)	Mar 13 [11 a.m. to 3 p.m.]	Seek final approval of Uncertainty Guidance, Framework, and Strategic Research Plan; describe other final products such as literature review
SP Meeting #7 (2-day)	Mar 19 <u>and</u> Mar 20 [9 a.m. to 5 p.m.]	Develop draft summer 2020 RFPs as described in approved SRP; discuss model development; update on near-term research projects; initiate SP Charge progress report
SP Call #12 (2-hr)	Mar 30-Apr 3	Seek SP approval of RFPs
SC Call #4 (2-hr)	Apr 13-Apr 17	Present RFPs and seek endorsement
Independent SP Call (2-hr)	May 18-22	Rank responses to RFPs
SC Call #5 (2-hr)	May 25-May 29	Seek approval of selected research proposals
SP Meeting #8 (2-day)	June/July	Touch base on ongoing research; other items TBD
SP Call #13 (2-hr)	Aug/Sept	Check in on various items
SC Meeting #10 (0.5 day)	Aug/Sept	TBD
SP Meeting #9 (2-day)	Sept/Oct	TBD
SP Meeting #10 (2-day)	Nov/Dec	TBD
SC Call #6 (2-hr)	Nov/Dec	TBD