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July 1, 2023
July 29, 2023

GHG Inventory s
GHG Inventory s
GHG Inventory

August 12, 2023
August 26, 2023
September 9, 2023
September 23, 2023
October 7, 2023
October 21, 2023
November 4, 2023

November 18, 2023
December 2, 2023
December 16, 2023
December 30, 2023
January 13, 2024
January 27, 2024

PCAP: Develop preliminary inventory
PCAP: Review EPA SIT and methodologies

GHG Inventory

GHG Emissions

PCAP: Inventory

PCAP: Finalize Inventory
GHG Emissions Projections s PCAP: Develop preliminary projections.
GHG Emissions Projections s PCAP: Point source projections
GHG Emissions Projections s PGAP: Federal standards projoctions
GHG Emissions Projections s PCAP: Ol and gas projections

GHG Emissions Projections
Quantified GHG.
Quantified GHG
Quantified GHG.
Quantified GHG
Quantified GHG..
Benefits Analysis
Benefits Analysis
Benefits Analysis
Low Income/ Disadvantaged Communities Benefits. .
Low Income/ Disadvantaged Communities Benefits

Low Income/ Disadvantaged Communities Benefits
Review of Authority
Review of Authority..

PCAP:

projections

s PCAP: Finalize Projections

February 10, 2024
February 24, 2024
March 9, 2024
March 23, 2024
April 6, 2024

April 20, 2024

May 4, 2024

May 18, 2024

June 1, 2024

June 15, 2024

June 29, 2024

July 13, 2024
August 10, 2024
August 24, 2024
September 7, 2024
September 21, 2024
October 5, 2024
October 19, 2024
November 2, 2024

July 27, 2024

PCAP: DAQ preliminary lst of measures
PCAP: DAQ quantification of measures

PCAP: SWG review of measures

PCAP: SWG measure prioritization recommendations
PCAP: Select and quantify final measures

— PCAP: Benefits analysis criteria pollutant quantification
—— PCAP: LDIC disbenefits analysis and mitigation

— PCAP: Final Benefits Analysis Summary

PCAP: LIDC GHG reduction quantification

PCAP: LIDC criteria pollutant quantification

PCAP: LDIC other community benefits/disbenefits
PCAP: Final LIDC Benefits Analysis Summary

—————_ PCAP Review authority to implement as GHG measures identified

PCAP: Summarize authority to implement alongside GHG measures

Intersection with Other Funding. messsm PCAP: IRA and IlJA GHG funding matrix and relationship assessment

with Other Funding

Intersection with Other Funding..
GHG Inventory
GHG Inventory
GHG Inventory

GHG Emissions Projections

GHG Emissions Projections

GHG Emissions Projections

GHG Emissions Projections

GHG Emissions Projections

GHG Reduction Targets

GHG Reduction Targets

Quantified GHG

Quantified GHG

Quantified GHG.

Quantified GHG

Quantified GHG.

Benefits Analysis

Benefits Analysis

Benefits Analysis

Low Income/ Disadvantaged Communities Benefits

Low Income/ Disadvantaged Communities Benefits
Review of Authority

Review of Authority.

Intersection with Other Funding

Intersection with Other Funding.

Workforce Planning

PCAP: Outreach and coordination with state and local agency leads

PCAP: Identiication of GHG emissions reduction measures by funding source

—————
—— CCAP: Review EPA GHG inventory and methodologies.

November 16, 2024
November 30, 2024
December 14, 2024
December 28, 2024
January 11, 2025
January 25, 2025

Climate Pollution Reduc

n Grant

Deliverable Timeline

February 8, 2025
February 22, 2025

March 8, 2025
March 22, 2025
April 5, 2025

CCAP: Inventory Enhancements
— CCAP: Finalize Inventory

CCAP: Point source projections

CCAP: Federal standards projections

CCAP: Oil and gas projections

CCAP:

CCAP: DAQ preliminary list of measures.

CCAP: projections.
= CCAP: Finalize Projections

April 19,2025
May 3, 2025

May 17, 2025
May 31, 2025
June 14, 2025
June 28, 2025
July 12, 2025
July 26, 2025
August 9, 2025
August 23, 2025
September 6, 2025
September 20, 2025
October 4, 2025
October 18, 2025
November 1, 2025
November 15, 2025
November 29, 2025
December 13, 2025
December 27, 2025
January 10, 2026
January 24, 2026
February 7, 2026
February 21, 2026
March 7, 2026
March 21, 2026

April 4, 2026

April 18,2026

May 2, 2026

May 16, 2026

May 30, 2026
June 13,2026
June 27, 2026

July 11, 2026

July 25, 2026
August 8, 2026
August 22, 2026
September 5, 2026
September 19, 2026
October 3, 2026
October 17, 2026
October 31, 2026
November 14, 2026
November 28, 2026
December 12, 2026
December 26, 2026
January 9, 2027
January 23, 2027
February 6, 2027
February 20, 2027

March 6, 2027

March 20, 2027

April 3, 2027

April 17,2027

May 1, 2027

May 15, 2027

May 29, 2027

June 12, 2027

June 26, 2027

July 10, 2027

August 7, 2027

August 21, 2027

September 4, 2027

September 18, 2027

October 2, 2027

October 16, 2027

October 30, 2027

July 24, 2027

CCAP: Synthesize final inventory, final GHG reduction strategies, and climate science assessment to identify goalshtargets
CCAP: Finalize GHG Reduction Targets

CCAP: DAQ quantification of measures
CCAP: SWG review of measures.

CCAP: SWG measure prioritization recommendations
CCAP: Select and quantify final measures

CCAP: Benefits analysis criteria pollutant quantification
CCAP: LDIC disbenefits analysis and mitigation

m—— CCAP: Final Benefits Analysis Summary

CCAP: LIDC GHG reduction quantiication
CCAP: LIDC criteria pollutant quantification
CCAP: LDIC other community benefits/disbenefits

Workforce Planning
Workforce Planning
GHG Inventory
GHG Inventory
GHG Emissions Projections
Quantified GHG..
Quantified GHG..
Benefits Analysis
Low Income/ Disadvantaged Communities Benefits...
Review of Authority.
Intersection with Other Funding
Intersection with Other Funding
Workforce Planning
Next Steps/Future Budget and Staffing..
Quarterly Report 1
Quarterly Report 2
Quarterly Report 3
Quarterly Report 4
Quarterly Report 5
Quarterly Report 6
Quarterly Report 7
Quarterly Report 8
Quarterly Report 9
Quarterly Report 10
Quarterly Report 11
Quarterly Report 12
Quarterly Report 13
Quarterly Report 14
Quarterly Report 15
Final Report

efforts with state and acad

CCAP: Final LIDC Benefits Analysis Summary

CCAP: Review authority to implement as GHG measures identified

m— CCAP: Summarize authority to implement alongside GHG measures

CCAP; Outreach and coordination with state and local agency leads

mmm— CCAP: Identification of GHG emissions reduction measures by funding source

Quarterly Report 1 =

Quarterly Report 2

Quarterly Report 3 m
Quarterly Report 4m
Quarterly Report 5 m

SR: Ongoing GHG Inventory

SR: Monitor GHG Measure Implementation

SR: Monitor Other Funding Utilzation/Availabilty

Quarterly Report 6 m

Quarterly Report 7 m

CCAP: Conduct assessment of workforce planning nieeds
mm— CCAP: Finalize workforce planning needs analysis

SR: GHG Inventory Update EEmmm—
SR: Projection Update e

SR: GHG Measure Status and Update
SR: Benfits Analysis Update s

SR: LIDC Benefits Analysis Update
SR: Review of Authority to Impiment Update s

SR: Update Intersection with Other Funding
SR: Workforce Planning Analysis Update
: Next Steps/Future Budget and Staffing Needs

@
2

Quarterly Report 8 m
Quarterly Report 9 m
Quarterly Report 10
Quarterly Report 11 m
Quarterly Report 12 m
Quarterly Report 13
Quarterly Report 14m
Quarterly Report 15 m
Final Report (reflecting 120-day post-project period due date) =




Benefits Analysis.
Benefits Analysis.

Benefits Analysis.

Benefits Analysis.

Benefits Analysis.

Benefits Analysis.

Benefits Analysis.

GHG Emissions Projections
GHG Emissions Projections
GHG Emissions Projections
GHG Emissions Projections
GHG Emissions Projections
GHG Emissions Projections
GHG Emissions Projections
GHG Emissions Projections
GHG Emissions Projections
GHG Emissions Projections
GHG Emissions Projections
GHG Emissions Projections
GHG Inventory

GHG Inventory

GHG Inventory

GHG Inventory

GHG Inventory

GHG Inventory

GHG Inventory

GHG Inventory

GHG Inventory

GHG Reduction Targets
GHG Reduction Targets

July 1, 2023
July 15, 2023

Intersection with Other Funding. =
Intersection with Other Funding. =

Intersection with Other Funding.
Intersection with Other Funding,
Intersection with Other Funding,
Intersection with Other Funding,
Intersection with Other Funding,

Low Income/ Disadvantaged Communites. =
Low Income/ Disadvantaged Communites. =
Low Income/ Disadvantaged Communities. =

Low Income/ Disadvantaged Communities.
Low Income/ Disadvantaged Communities.
Low Income/ Disadvantaged Communities.
Low Income/ Disadvantaged Communities.
Low Income/ Disadvantaged Communities.
Low Income/ Disadvantaged Communities.

Next Steps/Future Budget and Staffing

Quantified GHG. =
Quantified GHG. =
Quantified GHG. =

Quantified GHG.
Quantified GHG.
Quantified GHG.
Quantified GHG.
Quantified GHG.
Quantified GHG.
Quantified GHG.
Quantified GHG.
Quantified GHG.

Review of Authority.
Review of Authority.
Review of Authority.
Review of Authority.
Review of Authority.

Workforce Planning. =

Workforce Planning

Workforce Planning

Workforce Planning

Quarterly Report 1
Quarterly Report 2
Quarterly Report 3
Quarterly Report 4
Quarterly Report 5
Quarterly Report 6
Quarterly Report 7
Quarterly Report 8
Quarterly Report 9

Quarterly Report 10

Quarterly Report 11

Quarterly Report 12

Quarterly Report 13

Quarterly Report 14

Quarterly Report 15

Final Report
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PCAP: Benefits analysis criteria pollutant quantification
PCAP: LDIC disbenefits analysis and mitigation

PCAP: Develop preliminary projections.
PCAP: Paint source projections
PCAP: Federal standards projections
PCAP: Oil and gas projections
PCAP: Demographic projections
PCAP: Finalize Projections

PCAP; Develop preliminary inventory
PCAP: Review EPA SIT and methodologies.
PCAP: Inventory Enhancements
PCAP: Finalize Inventor

January 13, 2024
January 27, 2024
February 10, 2024

February 24, 2024
March 9, 2024

March 23, 2024
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PCAP: Final Benefits Analysis Summary

CCAP: Review EPA GHG inventory and methodologies

PCAP: IRAand ILJA GHG funding matrix and relationship assessment

PCAP: Outreach and coordination with state and local agency leads

PCAP: DAQ preliminary list of measures
PCAP: DAQ quantification of measures

November 2, 2024

PCAP: Identification of GHG emissions reduction measures by funding source

PCAP: LIDC GHG reduction quantification

PCAP: LIDC criteria pollutant quantification

PCAP: LDIC other community benefits/disbenefits
PCAP: Final LIDC Benefits Analysis Summary

PCAP: SWG review of measures

PCAP: SWG measure prioritization recommendations
PCAP: Select and quantify final measures

CCAP: DAQ preliminary list of measures

PCAP: Review authority to implement as GHG measures identified
PCAP: Summarize authority to implement alongside GHG measures

CCAP: Initiate coordination efforts with state and academic agencies/entities

Quarterly Report 1

Quarterly Report 2

Quarteriy Report 3

Quarterly Report 4
Quarterly Report 5

November 30, 2024
December 14, 2024
December 28, 2024

November 16, 2024
January 11, 2025

January 25, 2025
February 8, 2025

Climate Pollution Reduction Grant

February 22, 2025
March 8, 2025

March 22, 2025

CCAP: Point source projections
CCAP: Federal standards projections

CCAP: Oil and gas projections

CCAP: Demographic projections
CCAP: Finalize Projections

CCAP: Inventory Enhancements
CCAP: Finalize Inventory

Quarterly Report 6

SR: Monitor Other Funding U

SR: Monitor GHG Measure.

Plan Element Timeline

June 14, 2025
June 28, 2025

July 12, 2025
August 9, 2025
August 23, 2025
September 6, 2025
September 20, 2025
October 4, 2025

May 3, 2025
May 17, 2025
May 31, 2025
July 26, 2025

CCAP:
CCAP:

LDIC disbenefits analysis and mitigation

Benefits analysis criteria pollutant quantification

October 18, 2025

November 1, 2025

November 15, 2025

November 29, 2025
December 13, 2025

CCAP: Final Benefits Analysis Summary

SR: Ongoing GHG Inventory

December 27, 2025
January 10, 2026
January 24, 2026
February 7, 2026

February 21, 2026
March 7, 2026

March 21, 2026

April 18, 2026
May 2, 2026

May 16, 2026
May 30, 2026

June 13, 2026
June 27, 2026
July 11,2026

July 25, 2026
August 8, 2026
August 22, 2026
September 5, 2026
September 19, 2026
October 3, 2026

October 17, 2026

October 31, 2026
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SR: Benfits Analysis Update mmm—

SR: Projection Update mm—

CCAP: Synthesize final inventory, final GHG reduction strategies, and cimate science assessment to identify goals/targets
CCAP: Finalize GHG Reduction Targets

CCAP: Outreach and coordination with state and local agency leads

CCAP: Identification of GHG emissions reduction measures by funding source

SR: GHG Inventory Update mum—

CCAP: LIDG GHG reduction quantification
CCAP: LIDC criteria pollutant quantification
CCAP: LDIC other community benefits/disbenefits

CCAP: Final LIDC Benefits Analysis Summary

CCAP: DAQ quantification of measures
CCAP: SWG review of measures

CCAP: SWG measure prioritization recommendations.

CCAP: Select and quantify final measures

SR: Next Steps/Future Budget and Staffing Needs

SR: Update Intersection with Other Funding meececeGe——

SR: LIDC Benefits Analysis Update mummmm—

CCAP: Review authority to implement as GHG measures identified
CCAP: Summarize authority to implement alongside GHG measures

CCAP: Conduct assessment of workforce planning needs

CCAP: Finalize workforce planning needs analysis

Quarterly Report 7

Quarterly Report 8

Quarterly Report 9

Quarterly Report 10

Quarterly Report 11

SR: Workforce P

SR: GHG Measure Status and Update nmm—

SR: Review of Authority to Impiment Update EEmmmmm—

Quarterly Report 12
Quarterly Report 13

lysis Update

Quarteriy Report 14
Quartery Report 15
Final Report (reflecting 120-day post-project period due date)

October 16, 2027

October 30, 2027
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