
PCAP: Develop preliminary inventory

PCAP: Review EPA SIT and methodologies

PCAP: Inventory Enhancements

PCAP: Finalize Inventory

PCAP: Develop preliminary projections

PCAP: Point source projections

PCAP: Federal standards projections

PCAP: Oil and gas projections

PCAP: Demographic projections

PCAP: Finalize Projections

PCAP: DAQ preliminary list of measures

PCAP: DAQ quantification of measures

PCAP: SWG review of measures

PCAP: SWG measure prioritization recommendations

PCAP: Select and quantify final measures

PCAP: Benefits analysis criteria pollutant quantification

PCAP: LDIC disbenefits analysis and mitigation

PCAP: Final Benefits Analysis Summary

PCAP: LIDC GHG reduction quantification

PCAP: LIDC criteria pollutant quantification

PCAP: LDIC other community benefits/disbenefits

PCAP: Final LIDC Benefits Analysis Summary

PCAP: Review authority to implement as GHG measures identified

PCAP: Summarize authority to implement alongside GHG measures

PCAP: IRA and IIJA GHG funding matrix and relationship assessment

PCAP: Outreach and coordination with state and local agency leads

PCAP: Identification of GHG emissions reduction measures by funding source

CCAP: Review EPA GHG inventory and methodologies

CCAP: Inventory Enhancements

CCAP: Finalize Inventory

CCAP: Point source projections

CCAP: Federal standards projections

CCAP: Oil and gas projections

CCAP: Demographic projections

CCAP: Finalize Projections

CCAP: Synthesize final inventory, final GHG reduction strategies, and climate science assessment to identify goals/targets

CCAP: Finalize GHG Reduction Targets

CCAP: DAQ preliminary list of measures

CCAP: DAQ quantification of measures

CCAP: SWG review of measures

CCAP: SWG measure prioritization recommendations

CCAP: Select and quantify final measures

CCAP: Benefits analysis criteria pollutant quantification

CCAP: LDIC disbenefits analysis and mitigation

CCAP: Final Benefits Analysis Summary

CCAP: LIDC GHG reduction quantification

CCAP: LIDC criteria pollutant quantification

CCAP: LDIC other community benefits/disbenefits

CCAP: Final LIDC Benefits Analysis Summary

CCAP: Review authority to implement as GHG measures identified

CCAP: Summarize authority to implement alongside GHG measures

CCAP: Outreach and coordination with state and local agency leads

CCAP: Identification of GHG emissions reduction measures by funding source

CCAP: Initiate coordination efforts with state and academic agencies/entities

CCAP: Conduct assessment of workforce planning needs

CCAP: Finalize workforce planning needs analysis

SR: Ongoing GHG Inventory

SR: GHG Inventory Update

SR: Projection Update

SR: Monitor GHG Measure Implementation

SR: GHG Measure Status and Update

SR: Benfits Analysis Update

SR: LIDC Benefits Analysis Update

SR: Review of Authority to Implment Update

SR: Monitor Other Funding Utilization/Availability

SR: Update Intersection with Other Funding

SR: Workforce Planning Analysis Update

SR: Next Steps/Future Budget and Staffing Needs
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Deliverable Timeline



PCAP: Benefits analysis criteria pollutant quantification

PCAP: LDIC disbenefits analysis and mitigation

PCAP: Final Benefits Analysis Summary

CCAP: Benefits analysis criteria pollutant quantification

CCAP: LDIC disbenefits analysis and mitigation

CCAP: Final Benefits Analysis Summary

SR: Benfits Analysis Update

PCAP: Develop preliminary projections

PCAP: Point source projections

PCAP: Federal standards projections

PCAP: Oil and gas projections

PCAP: Demographic projections

PCAP: Finalize Projections

CCAP: Point source projections

CCAP: Federal standards projections

CCAP: Oil and gas projections

CCAP: Demographic projections

CCAP: Finalize Projections

SR: Projection Update

PCAP: Develop preliminary inventory

PCAP: Review EPA SIT and methodologies

PCAP: Inventory Enhancements

PCAP: Finalize Inventory

CCAP: Review EPA GHG inventory and methodologies

CCAP: Inventory Enhancements

CCAP: Finalize Inventory

SR: Ongoing GHG Inventory

SR: GHG Inventory Update

CCAP: Synthesize final inventory, final GHG reduction strategies, and climate science assessment to identify goals/targets

CCAP: Finalize GHG Reduction Targets

PCAP: IRA and IIJA GHG funding matrix and relationship assessment

PCAP: Outreach and coordination with state and local agency leads

PCAP: Identification of GHG emissions reduction measures by funding source

CCAP: Outreach and coordination with state and local agency leads

CCAP: Identification of GHG emissions reduction measures by funding source

SR: Monitor Other Funding Utilization/Availability

SR: Update Intersection with Other Funding

PCAP: LIDC GHG reduction quantification

PCAP: LIDC criteria pollutant quantification

PCAP: LDIC other community benefits/disbenefits

PCAP: Final LIDC Benefits Analysis Summary

CCAP: LIDC GHG reduction quantification

CCAP: LIDC criteria pollutant quantification

CCAP: LDIC other community benefits/disbenefits

CCAP: Final LIDC Benefits Analysis Summary

SR: LIDC Benefits Analysis Update

SR: Next Steps/Future Budget and Staffing Needs

PCAP: DAQ preliminary list of measures

PCAP: DAQ quantification of measures

PCAP: SWG review of measures

PCAP: SWG measure prioritization recommendations

PCAP: Select and quantify final measures

CCAP: DAQ preliminary list of measures

CCAP: DAQ quantification of measures

CCAP: SWG review of measures

CCAP: SWG measure prioritization recommendations

CCAP: Select and quantify final measures

SR: Monitor GHG Measure Implementation

SR: GHG Measure Status and Update

PCAP: Review authority to implement as GHG measures identified

PCAP: Summarize authority to implement alongside GHG measures

CCAP: Review authority to implement as GHG measures identified

CCAP: Summarize authority to implement alongside GHG measures

SR: Review of Authority to Implment Update

CCAP: Initiate coordination efforts with state and academic agencies/entities

CCAP: Conduct assessment of workforce planning needs

CCAP: Finalize workforce planning needs analysis

SR: Workforce Planning Analysis Update
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