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Southwest Groundwater Project 
Status and Schedule Outlook 

Agreements with Trustee and Kennecott Signed – 
August 31, 2004 

Zone A Reverse Osmosis Treatment Plant 
Complete and Operational – Spring 2006 

Zone B Reverse Osmosis Treatment Plant 
Complete and Operational – Spring 2009



Southwest Groundwater Project 
2004 Project Activities 

•  Sign agreement with Trustee and Kennecott 
•  Sign agreement with Kennecott 
•  Issue a request for Proposal for a consulting 
engineering firm 

•  Select a consulting engineering firm (Carollo 
Engineers) 

•  Negotiate an agreement with Carollo Engineers



Southwest Groundwater Project 
2005 Project Activities 

•  Complete acquisition of four deep well sites 
•  Acquire pipeline easements 
•  Drill deep exploratory wells 
•  Submit Jordan River UPDES permit (feed 
water) 

•  Begin drilling deep production wells 
•  Begin drilling shallow production wells



Southwest Groundwater Project 
2005 Project Activities 

•  Begin design work for: 
– Reverse osmosis treatment plant 
– Byproduct pump stations 
– Feed water collection pipelines 

•  Continue construction of Zone B finished 
water pipeline (7800 South) 

•  Construct Zone A finished water pipeline 
(10200 South) 

Cont.



Southwest Groundwater Project 
2006 Project Activities 

•  Complete acquisition of pipeline easements. 
•  Complete drilling, development, and pump 
testing of deep production wells. 

•  Complete drilling, development, and pump 
testing of shallow production wells. 

•  Complete design work for: 
– Reverse osmosis treatment plant 
– Byproduct pump stations 
– Feed water collection pipelines



•  Begin construction of feed water collection 
pipelines. 

•  Complete construction of Zone B finished water 
pipeline 

•  Begin design of byproduct pump stations 
•  Make treatment plant decision: (based on water 
right change application status) 
– Minimum Integrated Design vs. Integrated Design 

Southwest Groundwater Project 
2006 Project Activities 

Cont.



•  Complete construction of feed water collection 
pipelines. 

•  Complete construction of byproduct pump 
stations. 

•  Begin construction of reverse osmosis treatment 
plant. 

•  September 2007 – make treatment plant design 
– Integrated Design vs. Separate Design 

•  Begin construction of byproduct pipeline. 

Southwest Groundwater Project 
2007 Project Activities



•  Complete construction of reverse osmosis 
treatment plant. 

•  Complete construction of byproduct 
pipeline 

Southwest Groundwater Project 
2008 Project Activities



•  Initiate startup of Zone B facilities – Winter 
– Shallow wells 
– Deep wells 
– Reverse osmosis treatment plant 
– Byproduct pump stations 

•  Complete and operational  Spring 

Southwest Groundwater Project 
2009 Project Activities



Southwest Groundwater Project 
Well Drilling Details 

•  Exploratory Wells 
1.  Notify City planning staff 
2.  Notify property owners within 300 feet 
3.  Complete exploratory drilling (daytime work) 

•  Conditional Use Permits 
1.  Prepare site plans 
2.  Meet with City planning staff 
3.  Meet with property owners within 300 feet 
4.  Attend planning commission meeting



•  Deep production wells and shallow production 
wells 
1.  Notify property owners within 300 feet 
2.  Notify potentially affected water right owners 
3.  Receive indication from water right owners 

interested in monitoring water levels 
4.  Notify City planning staff 
5.  Complete 24 hour drilling 
6.  Install well casing, screen and gravel pack 

Southwest Groundwater Project 
Well Drilling Details



Southwest Groundwater Project 
Well Drilling Details 

7.  Complete well development by surging and 
pumping 

8.  Measure surrounding well water levels 
9.  Complete a 24 hour well pump test 
10. Measure surrounding well water levels 
11. Turn off well pump 
12. Construct surface improvements and install 

permanent pump 
13. January 2009 – turn on pump 
14. Run pumps constantly (except for electrical or 

mechanical failure) 

Cont.


