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UTAH DIVISION OF WATER QUALITY 

   

IN THE MATTER OF 

Spanish Fork City 

40 South Main Street 

Spanish Fork, UT 84660 

 

UPDES PERMIT NO. UT0020109 

 

PERMIT VARIANCE FOR 

TECHNOLOGY-BASED PHOSPHORUS 

EFFLUENT LIMITS    

 

 

                

BACKGROUND 

1. Spanish Fork City’s (“Spanish Fork”) wastewater treatment plant in Spanish Fork, Utah 

(the “Facility”) provides wastewater services within Utah County. 

  

2. Spanish Fork’s operations at the Facility are undertaken subject to UPDES Discharge 

Permit No. UT0020109 (“Permit”). 

 

3. The Facility is required to achieve technology-based phosphorus effluent limits (“TBPEL”) 

on or before January 1, 2020, unless a variance is granted.  See UAC R317-1-3.3. 

 

4. Spanish Fork submitted a variance request, received December 29, 2017 by the Utah 

Division of Water Quality (“DWQ”), seeking an extension of the TBPEL implementation date (the 

“Variance Request.”).  The Variance Request was based on the fact that Spanish Fork was in the 

process of evaluating numerous alternatives for a facility to meet TBPEL requirements, however 

such improvements cannot be completed prior to January 1, 2020, despite Spanish Fork’s 

diligence. 

 

5. Utah law provides that DWQ may grant a variance as to the implementation date for 

compliance with the TBPEL in the event that the operator demonstrates due diligence toward 

construction of a treatment facility designed to meet TBPEL, provided that such compliance date 

shall not be later than January 1, 2025.  See UAC R317-1-3.3.C.1.e. 

 

6. The Director of DWQ has determined that Spanish Fork has met its burden to show 

diligence within the meaning of the UAC R317-1-3.3 and that a variance is appropriate, subject to 

the limitations and conditions provided herein.  
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7. On November 23, 2018, Spanish Fork was issued a variance from the TBPEL for 

evaluation of construction of a regional treatment plant. The November 2018 variance approval 

expires on March 1, 2021.   

 

8. In addition, Spanish Fork has submitted a requests for variances for innovative alternatives 

for commensurate reduction under R317-1-3.3.C.1.d. for reuse and for trading approaches. Due to 

timing issues these requests will be considered at a later date. This approval does not represent 

approval nor a denial of these requests.   

AUTHORITY 

9. The Director of DWQ has authority to grant a variance as to the implementation deadline 

for TBPEL pursuant to UAC R317-1-3.3 and the corresponding provisions of the Utah Water 

Quality Act. 

 

10. The State of Utah administers the Utah Pollution Discharge Elimination System (UPDES) 

permit program under the Utah Water Quality Act.  

DUE DILIGENCE - FINDINGS 

11. The following documents were reviewed as part of this variance approval, among others: 

 

a. Phosphorus Extension, Aqua Engineering (December 28, 2017). 

b. Spanish Fork City Wastewater Treatment Plant Facility Plan, Aqua Engineering 

(December 2016; Updated December 2017). 

c. Spanish Fork City Wastewater Treatment Plant Variance Extension Request, (May 

2020). 

d. Spanish Fork City Wastewater Treatment Plant Variance Extension Request, 

(January 2021). 

 

12. Based on the foregoing submissions, the Director has determined that Spanish Fork has 

established due diligence toward construction of Biological Phosphorus Removal treatment 

facility upgrade or facility replacement designed to meet TBPEL, within the meaning of UAC 

R317-1-3.3.C.1.e.  

VARIANCE 

13. The Director hereby grants Spanish Fork a variance as to the compliance date to achieve 

TBPEL, until the time that its facility improvements described in the Variance Request are 

operational; subject to the following conditions: 
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a. This variance does not extend beyond January 1, 2025.  Spanish Fork must comply 

with all TBPEL requirements by that date. 

 

i. DWQ will terminate the November 2018 Spanish Fork variance approval upon 

signing of this variance.  

 

ii. Due to timing constraints the November 2018 variance approval will expire 

before this variance completes the DWQ public comment process. DWQ will 

view the November 2018 variance approval as effective until the signing of this 

variance.   

 

b. Pursuant to UAC R317-1-3.3.C.2, this variance is subject to re-evaluation in the 

event that there is any substantive change in the facility design provided in the 

Variance Request.  Spanish Fork must provide timely notice to DWQ of any such 

substantive changes. 

 

c. By no later than October 1, 2022, Spanish Fork shall submit to DWQ an approvable 

complete construction permit application per UAC R317-3 for new facilities that 

will biologically remove phosphorus to 1.0 mg/L or less.  

 

d. Beginning no later than July 1, 2021, and for every year thereafter while this 

variance is in effect, Spanish Fork agrees to submit to DWQ an annual report 

relating to its phosphorus discharges (the “Annual Report”).  The scope of the 

Annual Report shall include descriptions of all projects and work necessary, in 

reasonable detail, to achieve compliance with the TBPEL rule.  The Annual Report 

will provide a summary of progress and milestones achieved in all construction, 

study, funding, planning, and design projects during the previous reporting period, 

projected progress and milestones scheduled to be completed during the following 

reporting period, and if the project(s) are on schedule.  The Annual Report will also 

provide information on effluent phosphorus concentrations to determine Spanish 

Fork’s compliance with Parts 11.e. and 11.f. of this variance, noted below.  

 

i. The Annual Report must specifically state the economic benefit per year 

Spanish Fork will receive from January 1 to December 31 of the coming year 

from this due diligence variance for not treating total phosphorus to 1.0 mg/L.   

 

e. If it is found that Spanish Fork has failed to comply with the requirements of this 

variance toward the construction of Biological Phosphorus Removal treatment 

facility upgrade the Division of Water Quality may terminate this variance. 

 

i. If this variance is terminated by the Division of Water Quality, Spanish Fork 

will be immediately expected to comply with the requirements UAC R317-1-

3.3.   
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f. Effective upon the date of signing, DWQ will impose the following interim effluent 

limitation under the Permit: total phosphorus annual average effluent limitation of 

4.0 mg/L. 

 

 

___________________________________   Date:_________________________  

John K. Mackey, P.E. 

Acting Director 

Utah Division of Water Quality 
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